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PROJECT TIMELINE
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Overview of the Final Design

BREAKWATER A

BREAKWATER C

BREAKWATER D

BREAKWATER E

BREAKWATER F

BREAKWATER G

BREAKWATER H

BREAKWATER B
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ANTICIPATED PROJECT TIMELINE

8/24

9/30

11/10

11/23

11/01

7/19

9/22

6/17

06/27

08/05/2022
Breakwater A Completion

10/28/2022
Breakwater B Completion

12/02/2022
Breakwater C Completion

12/20/2022
Breakwater D Completion

08/01/2023
Breakwater E Completion

11/18/2024
Breakwater H Completion

03/07/2024
Breakwater F Completion

05/10/2024
Breakwater G Completion

Breakwater Completion
11/18/2024
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In-Water Construction Starts
8/23/2021

8/23/2021
Groundbreaking Event

Shoreline Restoration

Completion

Final Completion
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Progress Update
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CONSTRUCTION PROGRESS

*8/23
CONSTRUCTION

STARTED

10/27

BW A BASE LAYER

9/30 11/9

BW B BASE LAYER

11/10

BW C BASE LAYER

11/23 12/20

12/16

BW D BASE LAYER

2/17

BW A 100' TEST 

SECTION

10/14
BW A

10/29
DIVE BW A

10/28
TIDE POOL SAMPLE UNIT APPROVED

11/19
OBSERVE ARMOR STONE PRODUCTION

9/8
OBSERVE ECONCRETE CASTING

1/21
ECONCRETE PLACEMENT DEMO

11/17
DIVE BW B

1/29
DIVE BW C &D

BW A STONE 

PLACMENT

MAINTENANCE + OFF-SITE WORK
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Work is taking place across 6 locations

CARVER STONE QUARRY
Johnstown, NY

NJ PRECAST PLANT
Ewing Township, NJ

LBW PROJECT SITE
Tottenville, Staten Island, NY

NORTH AMERICAN AGGREGATES
Perth Amboy, NJ

PORT OF COEYMANS
Ravena, NY

GREENVILLE YARD
Jersey City, NJ
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What has happened so far



LIVING BREAKWATERS

CAC MTG

02/23/22
Breakwater Components

BREAKWATERS A & B BREAKWATERS E, F, G, H
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Base Layer Construction (Breakwaters A, B, C, D)
September - December 2021 (Complete)

BREAKWATERS A & B
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Base Layer Construction (Breakwaters A, B, C & D)
September - December 2021 (Complete)
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Stone
Production: September 2021 - Ongoing, Placement: February 2022
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Ecological Precast Unit Production
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Ecological Precast Unit Production
September 2021 - Ongoing
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FLAT PLACEMENT OF AN ECONCRETE TIDE POOL UNIT IN
TRUNK

FLAT PLACEMENT OF ECONCRETE ARMOR UNITS WITH TOE
STONE IN TRUNK OCEAN-SIDE TOE OR REEF RIDGE

SLOPED PLACEMENT OF ECONCRETE UNITS WITHIN ONE
LAYER OF ARMOR STONE

Ecological Precast Unit Placement Demo
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Safety & Navigation
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Navigation Safety Measures in place During 

Construction 

• Project Signage

• Notice to Mariners 

• Navigation Flyer

• W537, Work barges and Tugs Navigation lighting

• Anchor Spread

• Breakwater footprints are marked
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Project signage

Page Ave

Sprague Ave

Conference 

House Park
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Link: https://stormrecovery.ny.gov/living-breakwaters-construction-updates#navigation

Notice to Mariner + Navigation flyer

Notice to Mariners – official notice with the USCG regarding the construction zone, 

construction activity, vessels being used, and Closest Point of Approach 

Navigation flyer – sent out to the maritime community describing the project, project 

location, construction zone, contact numbers, and request to avoid the area. 
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Navigation Safety Outreach to Local Mariners, 

Boaters and Fishermen



LIVING BREAKWATERS

CAC MTG

02/23/22
What will you see during construction?

All vessels and anchor locations have navigation light.

Stake Barge
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Breakwater under construction marking 

Breakwater 1 Marking

• Breakwater footprints are marked – the 

breakwaters that are under construction are 

delineated with lighted posts and buoys. BW 1 toe 

stone, commenced on Feb 17, is above water at low 

tide. BW 3 and 4 are above water around low tide.
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Anchor Spread Location
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Anchor Spread Location
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Monthly Construction Updates

Link: https://stormrecovery.ny.gov/living-breakwaters-construction-updates#navigation
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6-month Look-ahead

• Breakwater A 100’ test section completion – mid-March, 2022

• Breakwater A completion – Fall 2022

• Breakwater B completion – Fall 2022

• Breakwater C Completion – Winter 2022

• Breakwater D Completion – Winter 2022
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Breakwater 1
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Q&A



THANK YOU!


